
 

 

Route 28 Visioning Project 
MONTHLY PROGRESS REPORT: OCTOBER 2013 

To:  Jill R. Goldsmith, Chatham Town Manager 

From: Phil Dascombe, Senior Community Design Planner, Cape Cod 
Commission (Project Manager) 

CC: Deanna Ruffer, Chatham Community Development Director 

Date: November 6, 2013 

 

In accordance with the scope of work for the Route 28 Visioning Project, 
the Cape Cod Commission is pleased to submit this monthly report of 
tasks and activities completed between October 1, 2013 and October 31, 
2013. 

DRAFT REPORT 

On October 29, 2013, the Commission presented an overview of the Draft 
Report on the project at a joint meeting of the Board of Selectmen and the 
Planning Board.  The Draft Report, which contained a series of 
recommendations for ways in which the town could implement its 
Comprehensive Plan, was then released to the public on October 30, 2013. 
A 60-day comment period began following the release of the report and 
runs through December 30, 2013. During the comment period, the 
Commission will collect written comments and listen to verbal comments 
provided through the town’s public process. 

The Draft Report can be reviewed and downloaded at: 

http://www.capecodcommission.org/departments/planning/design/rout
e28visioning/Draftreport  

The Planning Board and Board of Selectmen are scheduled to meet on 
November 19th, 2013 to discuss the recommendations. On December 3, 
2013, the Planning Board will sponsor a public meeting for questions, 
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clarifications and comments. The Board of Selectmen and Planning Board 
are also scheduled to meet on either January 14, 2013 or January 21, 2013 
to review comments received and to direct preparation of the Final 
Report. 

NEXT STEPS 

• Public Comment period through December 30, 2013 

• Collect comments 
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