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Cape Cod Joint Transportation Committee (CCJTC) 

3225 MAIN STREET, P.O. BOX 226, BARNSTABLE, MASSACHUSETTS  02630 
(508) 362-3828, Fax (508) 362-3136. www.capecodcommission.org 
 
Draft Minutes: Friday, June 10, 2016 
 
 
CCJTC Members      Representing  
Neil Andres, Chairman      Eastham, Town of, DPW Director 
Roger Parsons, Vice Chairman     Barnstable, Town of, Town Engineer 
Jeff Colby       Yarmouth, Town of, DPW Director 
Paul Tilton       Sandwich, Town of, DPW Director 
Jay Norton       Truro, Town of, DPW Director 
Thomas Temple       Chatham, Town of, DPW Director 
Tom Andrade       Dennis, Town of, Civil Engineer  
Frank Nichols       Orleans, Town of, DPW Operations Manager 
R. Patrick Ellis       Brewster, Town of, Superintendent 
Catherine Laurent      Mashpee, Town of, DPW Director 
Richard Waldo       Provincetown, Town of, DPW Director 
Edward Gross       Bicycle Representative 
Timothy Kochan       MassDOT – District 5 (non-voting) 
Pam Haznar       MassDOT – District 5  
Gabrielle Sherman      MassDOT – Office of Transportation Planning  
John Fuller       Cape Cod Regional Transit Authority (non-voting)  
 
 
Others in Attendance      Representing 
Sallie Riggs       Bourne Financial Development Corporation 
Dr. David E. Burns      Chatham, Town of 
Bill Scully       Green International Affiliates 
Lee Peck       Weston & Sampson 
Francisco Louvera      McMahon Associates 
Glenn Cannon       Cape Cod Commission  
Steve Tupper        Cape Cod Commission  
Maria McCauley        Cape Cod Commission  
Lev Malakhoff       Cape Cod Commission 
Patrick Tierney       Cape Cod Commission 
Jessica Weilgus       Cape Cod Commission 
 
 
 
The meeting was called to order at 8:30 am by Chairman, Neil Andres.  The Chairman asked that members of the 
committee as well as the public introduce themselves.  
 
Upon a motion to approve the minutes of the May 13, 2016 meeting by Roger Parsons, second by Patrick Ellis, the vote 
was passed unanimously.  
 
Cape Cod Joint Transportation Committee Selection of Officers: The Cape Cod Joint Transportation Committee 
(CCJTC) will vote a slate of officers to the CCJTC for the position of Chairmen and Vice-Chair for the term beginning July 
1, 2016 to June 30, 2016. The slate of nominated officers at the previous CCJTC meeting included Roger Parsons as Chair 
and Catherine Laurent as Vice-Chair.– Neil Andres, CCJTC Chairman 

Upon a motion to accept the slate as presented by Patrick Ellis, second by Paul Tilton, the vote was passed unanimously. 
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Federal Fiscal Years 2016-2019 Transportation Improvement Program (TIP) Amendment: The TIP is a 
recommended list of transportation projects to be advertised and eventually constructed using Massachusetts Department 
of Transportation, Federal Highway Administration and Federal Transit Administration funding for Federal Fiscal Years 2016 
to 2019 (October 1, 2015 to September 30, 2019). The Cape Cod Joint Transportation Committee will discuss and may vote 
whether to recommend that the Cape Cod Metropolitan Planning Organization release for public comment the amended 
2016-2019 TIP list of project to be constructed. - Steve Tupper, Cape Cod Commission Transportation Planner 
 
Mr. Tupper presented a power point.  The presentation lists the Amendment Schedule, the Transit Program Amendment 
and the Highway Program Amendment.   
 
Upon a motion by Roger Parsons to recommend that MPO approves the FFY 2016-2019 TRANSIT TIP Amendment as 
released on May 23, 2016, seconded by Paul Tilton, the vote was passed unanimously. 

Ms. Haznar commented on the TIP changes.  She stated that originally the Rail Trail through Dennis-Yarmouth was one 
project but due to environmental permitting, the bridge portion of the project was moved further out.  The funding didn’t 
follow the bridge portion and was allocated as the original Rail Trail.  There was a disconnect within MassDOT and  it 
wasn’t explained how the funding should have been structured and this was realized until recently, in addition to the 
project cost increasing . The reason for the increase was that MassDOT was trying to accommodate the Towns requests 
by expanding the bridge to allow for tidal flushing as well as improving the environment.   MassDOT will be combining 
both portions of this project.   

Mr. Cannon thanked MassDOT for stepping up with the additional funds for this project and for their time and effort in 
making this happen.   

Upon a motion by Roger Parsons to recommend the MPO to modify the FFY2016-2019 HIGHWAY TIP Amendment as 
presented by staff and release it for another 30-day public comment period, seconded by Edward Gross, the vote was 
passed unanimously. 

 
Federal Fiscal Years 2017-2021 Transportation Improvement Program (TIP) Development: The TIP is a 
recommended list of transportation projects to be advertised and eventually constructed using Massachusetts Department 
of Transportation, Federal Highway Administration and Federal Transit Administration funding for Federal Fiscal Years 2017 
to 2021 (October 1, 2016 to September 30, 2021). The Joint Transportation Committee may vote whether to recommend 
that the Metropolitan Planning Organization (MPO) release for public comment the 2017-2021 TIP list of projects to be 
constructed. - Steve Tupper, Cape Cod Commission Transportation Planner 

Mr. Tupper presented a power point.  The presentation includes the Development Schedule, Project Selection Criteria, 
Highway Projects for Programming Discussion, DRAFT Statewide Program Highway Projects, Transit Funding Programs 
Reflected in the TIP, 2017-2021 CCRTA TIP Project Summary, and a Potential Motion. 

There was a discussion about the Dennis, Rte. 28 Corridor and Streetscape Improvements listed in 2017 and Ms. Haznar 
indicated that the ROW plans have not yet been approved.    MassDOT has been working closing with VHB and there are 
a couple of minor comments that need to be resolved and then the ROW plans will be accepted.  If they get accepted this 
month, it will make the 2017 TIP.  

Mr. Tupper stated that there is a gap in the funding in the 2017 TIP year.  We will continue to work with MassDOT 
between now and the next MPO meeting to come up with a project in 2017 before the document is released so that it can 
be released for public comment.  Mr. Andres asked if we could add limited access of repaving on Rte. 6.  A discussion as 
had about moving an unprogrammed project and it was determined that there are issues with each.  The Cape Cod 
Commission will continue to work with MassDOT to fill in the gap for 2017 which is mostly limited access highways.  Mr. 
Cannon added that the Town of Bourne is trying to get a commuter rail feeder system; unfortunately there is a $1.4 
million deficit on that, as well as discussion about repaving the shining sea bike path.  Mr. Fuller stated that from a 
Capitol perspective he has the ability to purchase more buses.  Mr. Haznar stated that if you have worthwhile project, you 
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need to start developing it now.  Mr. Cannon added that the ROW process is 1 year, if there is a taking it can take up to 2 
years.   

Mr. Ellis asked if the Bourne, Rte. 6 Scenic Highway Median project could be split into phase I and phase II due to the 
high cost of the project.  Ms. Haznar stated the MassDOT has started preliminary design on the project but waiting for 
the canal area study to be completed.  It may have to be phased.   

Ms. Haznar stated that if there are any statewide projects, she would encourage the Communities to get working on the 
design as quickly as possible to keep the project in the currently programmed TIP year.  

Upon a motion by Roger Parsons to recommend the MPO to release the FFY2017-2021 TIP as presented by staff for a 30-
day public comment period, seconded by Edward Gross, the vote was approved unanimously. 

 

Cape Cod Commission Bike Rack Program: Cape Cod Commission staff will update the Cape Cod Joint Transportation 
Committee on the process of the Cape Cod Bike Rack Program. Last year, the Cape Cod Metropolitan Planning Organization 
approved funding to allow towns in Barnstable County to be reimbursed for bike rack purchases. The Cape Cod 
Commission has solicited bike rack requests from the towns and will update the Cape Cod Joint Transportation Committee 
on the next steps for implementation of this program. – Maria McCauley, Cape Cod Commission Fiscal Officer 

Last year, the Cape Cod Metropolitan Planning Organization approved $50,000 grant to allow towns in Barnstable County 
to be reimbursed for the bike rack purchases. Cape Cod Commission has selected two vendors from the Massachusetts 
state contract FAC79 who are going to provide the bike racks at the reduced priced to the Cape Cod towns and solicited 
bike rack order proposals from the towns. 

Glenn Cannon introduced Maria McCauley, CCC Fiscal Officer. Lev Malakhoff and Ms. McCauley manage the CC Bike Rack 
Program this year. Ms. McCauley informed the CCJTC that she has received and approved bike rack applications from 
seven following towns: Bourne, Brewster, Chatham, Eastham, Harwich, Mashpee and Sandwich. CCC has allocated 
$39,205.03 in bike rack order proposals and there is still approx. $10,795 available in the grant budget. We were able to 
approve all the order proposals and we did not use the allocation of funds per population (see attached table) since we 
have not received applications exceeding the program budget of $50,000. CCC will send out a letter informing the towns 
and other eligible governmental agencies about the available funds to encourage other towns to participate in the bike 
rack program. 

At this point all participating towns should place their approved orders with one of the selected vendors, New England 
Recreation group or MRC, and follow their standard procurement process. Bike racks have to be installed before 
submitting reimbursement forms to the Commission. Ms. McCauley stated that she would remind all participants later in 
the fall about the November 30th, 2016 deadline for submitting the reimbursement forms and also resend the information 
about the required documentation. 

Ms. McCauley added that Cape Cod Commission is looking for feedback about the Bike Rack Program since we will most 
likely offer this program in the following years and we would like to make the process as easy as possible and encourage 
all the towns to participate. 

 
Reports: MassDOT Highway Division District 5 Staff will give a status report on existing and planned transportation 
projects underway across Cape Cod.  Cape Cod Regional Transit Authority and Cape Cod Commission staff will report on 
recent and upcoming activities that staff has participated in. 
 
Ms. Haznar gave the following MassDOT updates:  
 
Ms. Haznar will add the CCJTC Members to an update list that comes directly from MassDOT 
 
2015 Projects: 
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 The construction bid opened on 3/15/16 for the intersection improvements at Rte. 28 and Bearses Way in 

Barnstable and the contract was awarded on Monday. 
 

 The resurfacing work on Rte. 6 from Dennis to Harwich was awarded to Lawrence Lynch Corp, a notice to 
proceed was issued 4/1/16.  This includes exits 10 and 11, and exit 10 is currently under construction. 
 

Ms. Haznar stated that she is working with the Cape Cod Commission and there are a number of ramps on Rte. 6 that 
could use improvements.  
 
 
 
 
2016 Projects: 
 

 Intersection improvements at Rte. 6A/Main Street and Rte. 28/Main Street in Orleans ROW acquisition process is 
on-going and will be ready this fiscal year. 

 
 100% design plans were received on March 22, 2016 for the construction of a multi-use path over the Bass River 

Bridge in Yarmouth and is on schedule. 
 

 Improvements on Rte. 28 from George Ryder Rd to Barn Hill Rd in Chatham are at 100% submission and 
awaiting revised Right of Way plans.  It may take one year to acquire the necessary ROW; therefore, the project 
will be moved to 2018. 

 
 Received 75% design submission for the intersection & signal improvements at Falmouth Rd, Rte. 28 and 

Strawberry Hill Rd project in Barnstable, also looking to make some pedestrian improvements and is under 
review. 

 
 100% design plans submitted on March 30, 2016 for the lighting and landscaping of the roundabout at the mid-

cape Highway Rte. 6 eastbound exit ramp & Rte. 149, there are no Right of Way requirements, was advertised 
last Saturday, May 7th.  

 
 25% plans for guide and traffic sign replacement on Rte. 6 from Sandwich to Orleans.  There was a meeting at 

the State House with the Legislative members and the Administrator.  MassDOT is moving ahead with the project 
but the intent of the project is to replace the signs with retro reflectivity, will NOT be moving ahead with the 
changing of the numbers at this time, a total of 1400 signs will be replaced.  No overheads or cantilever signs. 
Ms. Haznar asked Mr. Andres to send an email with other requests regarding signage for locations on lower cape. 

 
 
 
2017 Projects: 
 

 75% design received 3/4/16 for corridor improvements on Rte. 28 from Dennis Commons Drive to Upper County 
Rd in Dennis, there are 132 Right of Way actions, project is moving along 

 
 25% design plans submitted for intersection improvements at Rte. 28A and Rte. 151 in Falmouth and is under 

review.  There have been a number of meetings with a concerned abutter.  A Design Public Hearing will be 
scheduled in the near future.  May be an issue to keep this in 2017 due to ROW. 

 
 Storm water Best Management Practices will be included in the design for the resurfacing work on Rte. 6 from 

Harwich to Orleans. Survey for the BMP locations will begin in the Spring of 2016.  The highway portion is at 75% 
and ready to be submitted for review. A separate consultant is working on the storm water portion.  

 
 MassDOT submitted comments on the revised 25% plans for Rte. 28 & Osterville-West Barnstable Rd in 

Barnstable  
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 The Cape Cod Rail Trail Extension from Station Avenue in Yarmouth to Rte. 132 in Barnstable project is at 25% 
design . 

 
 
2018 Projects: 
 

 A public hearing was held on February 18, 2016 for the intersection improvements at Rte. 28 and Yarmouth Rd. 
and the 75% design plans are due late August. 

 
 Intersection improvements & related work at Rte. 6 and Main St. in Wellfleet is at pre 25% design.  A road safety 

audit held on March 30, 2016 and will need revised design schedule for submission of 25% plans. 
 
 
2019 Projects: 
 

 The consultant is performing additional data collection and will present alternatives to the town in late 
winter/early spring, 2016 for Intersection improvements at Rte., 28, Depot Rd, Queen Anne Rd and Crowell Rd in 
Chatham and is at pre 25% design 

 
 Traffic improvements at Belmont Circle at Rte. 6/28/25 Main St in Bourne are at pre-25% design. Bicycle and 

Pedestrian accommodations are included in this project. 
 

 Corridor improvements & related work on Rte. 151 from Mashpee rotary to Falmouth town line are at pre-25% 
design. 

 
Projects waiting for funding 
 

 Dennis/Yarmouth resurfacing on Rte. 6 potential 2016 replacement project 
 Bicycle accommodation improvements on Rte. 6 Wellfleet/Truro is a potential 2016 replacement project.  

MassDOT has met with local officials as well as the BOS in Wellfleet and Truro and both endorsed the proposal. 
 A shared use path off of the Service Rd in Sandwich is at pre 25% design. 
 Yarmouth resurfacing on Rte. 28 is approved but nothing has been date 
 Yarmouth resurfacing on Rte. 6 is approved but nothing has been date 

 
Cape Cod Regional Transit Authority has no updates. 
 
Mr. Cannon gave the following updates from the Cape Cod Commission: 
 

 There will be a meeting to discuss the Outer Cape Bike Path on June 15th 
 The Cape Cod Commission is holding a public meeting on June 22 on Rte. 28 Cotuit, Santuit-Newtown Road to 

Route 130 
 

 A roadway safety audit was done 4 years ago on Route 6A in Yarmouthport.  There will be a meeting on June 14 
at the fire station to review what has been done and listen to recent requests from the community. 

 
 There are ongoing discussions in Bourne regarding the Shining Sea Bike Path 

 
 
Public Comment  
 
Attached emails 
 
 
 
Adjourn 
 
Upon a motion to adjourn the meeting by Patrick Ellis at 9:45 am, seconded by Roger Parsons the vote was passed 
unanimously. 
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Documents and Exhibits: 
 
Agenda, June 10, 2016 
DRAFT Minutes of May 13, 2016 
FFY 2016-2019 TIP Amendment Power Point 
2016-2019 TIP Amendment - Cape Cod “Highway” Projects Summary Sheet 
FFY 2017-2021 TIP Development, Power Point 
2017-2021 TIP – Cape Cod “Highway” Projects 
Email from Nat Trumbull, May 23, 2016 
Letter from Steve Egle, May 16, 2016 
MassDOT comments on TIP Highway Amendment 
Mid Cape Route Map 
UPWP Steamship Authority Impacts from Nat Trumbull, May 23, 2016 

 


