The Cumulative Town Snapshot section summarizes the snapshot categories since 2015.

Progress shown is for the period from Oct. 2017 through June 1, 2019.

The Cumulative Town Snapshot section summarizes the snapshot categories since 2015.
## IMPLEMENTATION

Actions taken relative to plan and project implementation and regulatory and town meeting actions.

### PROJECT STATUS

<table>
<thead>
<tr>
<th>Project</th>
<th>Status</th>
</tr>
</thead>
<tbody>
<tr>
<td>Town Cove I/A Systems Pilot</td>
<td>Feasibility</td>
</tr>
<tr>
<td>Upgrade of Cape Cod National Seashore Visitor Center Treatment System</td>
<td>Design</td>
</tr>
<tr>
<td>Salt Pond Permeable Reactive Barrier</td>
<td>Feasibility</td>
</tr>
<tr>
<td>Salt Pond Drainage Improvements</td>
<td>Design</td>
</tr>
<tr>
<td>Schoolhouse Minister’s Pond Remediation and Restoration</td>
<td>Design</td>
</tr>
<tr>
<td>Salt Pond Shellfish Pilot Plan</td>
<td>Feasibility</td>
</tr>
</tbody>
</table>

### LOCAL REGULATORY ACTIONS

- **Fertilizer By-Law in Place**
  - Approved
- **Zoning Changes**
  - Approved
  - 2018 DCPC Regulations
- **Adoption of Regulations**
  - Updated Board of Health Restriction on Wastewater Loading

### TOWN MEETING IMPLEMENTATION ACTIONS

- **2018 DCPC Regulations**
  - Approved

## FUNDING

Actions taken during the reporting period to secure funding for water quality improvement plans and projects.

### Cape Cod and Islands Water Protection Fund Member Community

- **2018 Salt Pond Alternative System**
  - Approved
  - $470,000
- **2019 Prop 2 1/2 Exemption for Wastewater Engineering**
  - Approved
  - $950,000
- **2015 Eastham Municipal Water System**
  - Approved
  - $85,000,000

### Grant Funding

- **2017 District Local Technical Assistance**
  - Cape Cod Stormwater Coalition
  - $24,965
  - Awarded
  - Partner
- **2018 District Local Technical Assistance**
  - MS4 Stormwater Permit Compliance
  - $35,000
  - Awarded
  - Partner
- **2017-2018 Cape Cod Water Protection Collaborative Grant**
  - Salt Pond Groundwater Analysis/PRB Investigation
  - $48,729
  - Expended in the period